

Phase 4 — Project Planning Phase

4.1 Project Roadmap

The implementation is planned as the following sequence:

Step Planned Activity

- 1 Create Service
- 2 Create Service Offering
- 3 Create / Configure CI
- 4 Create Incident
- 5 Classify Incident
- 6 Integrate Knowledge
- 7 Reassign / Escalate
- 8 Level 2 Investigation
- 9 Create Emergency Change
- 10 Create Child Incident
- 11 Resolve Incident
- 12 Create Knowledge Article
- 13 Perform Final Validation
- 14 Testing & Deployment Validation

The original execution roadmap covers incident creation, classification, knowledge integration, reassignment, change requests, child incidents, resolution, knowledge creation, and SLA validation.

4.2 Roles and Responsibilities

Role	Responsibility
End User	Report IT issue
Service Desk Agent	Create, classify and manage incident
Level 2 Team	Investigate and resolve technical issue
Change Management	Manage emergency change

Role	Responsibility
ServiceNow Administrator	Configure and maintain platform
Project Team	Testing and validation

4.3 Implementation Plan

Sprint / Stage 1

Service Configuration

- Create Remote Access service
- Create Corporate VPN service offering
- Configure relevant CI

Sprint / Stage 2

Incident Management

- Create incident
- Configure incident fields
- Classify incident
- Assign Service Desk

Sprint / Stage 3

Knowledge & Escalation

- Verify Agent Assist
- Attach knowledge article
- Add watch list
- Reassign to Network team

Sprint / Stage 4

Advanced Incident Management

- Level 2 investigation
- Emergency change
- Child incident creation

Sprint / Stage 5

Resolution & Validation

- Add cause
 - Add resolution
 - Resolve incident
 - Create knowledge article
 - Validate SLA and related records
 - Perform end-to-end testing
-

4.4 Risk Management

Risk	Impact	Mitigation
Incorrect incident classification	Medium	Define standard categories
Wrong assignment group	High	Use proper assignment rules
SLA breach	High	Monitor Task SLA
Missing knowledge article	Medium	Create knowledge from resolved incidents
Incorrect change handling	High	Follow change management process
Incomplete resolution data	Medium	Mandatory resolution documentation
Configuration errors	High	Perform testing before deployment